

STUDY SCHEDULE

ACTIVITIES	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
Finalize Study Plan	█							
Prepare and Assemble Surveys	█	█						
IRB Approval Process		█						
Direct Contacts w/ Large Owners		█	█	█				
Survey Database Development		█	█	█				
Monthly Meetings		█	█	█	█	█	█	█
Mail Survey			█	█				
Survey Data Entry and Analysis			█	█	█	█		
<i>Locomotives</i>								
Screenline Site Selection		█						
Screenline Counts			█	█				
Intermodal Terminal Inven.		█						
Terminal Counts			█	█	█			
Switching Yard Studies			█	█	█			
<i>On-Road Truck Activity</i>								
Screenline Site Selection	█	█						
Screenline Counts				█	█	█		
Driver Survey Development		█	█	█				
Driver Interviews					█	█	█	
Bus Operations	█	█	█	█				
Database Analysis						█	█	█
Data Collection Report/Approval						█	█	█
Eval. of Cost/Benefit Approach			█	█	█			
Cost/Benefit Technical Memo					█	█		
Cost/Benefit Analysis						█	█	█
Draft Emissions Inventory							█	█
Final Inventory and Report								█